
State of California Department of Transportation Page 1
05/20/17 Statement of Ongoing Contracts as of 06/01/17

02District

02-LAS-70-/3.8

02-LAS-139-10.0/20

02-LAS-395-15.1/15.9

02-LAS-395-49.6/0

02-LAS-395-/5.6

02-MOD-139-6.0/10.7

Fed Aid

20.80

010010

20.20

201130

Pgm Code

IN LASSEN COUNTY ABOUT 8 MILES EAST

OF CHILCOOT FROM PLUMAS COUNTY LINE

TO ROUTE 395  DIR'S EMERGENCY L.B.

IN LASSEN COUNTY ABOUT 10 MILES

NORTH OF SUSANVILLE FROM 0.8 MILE

NORTH OF RICE CANYON ROAD TO 3.0

MILES NORTH OF WILLOW CREEK BR

IN LASSEN COUNTY ABOUT 9 MILES SOUTH

OF DOYLE FROM 0.7 MILE NORTH OF  RED

ROCK ROAD TO SCOTT ROAD DIR'S

EMERGENCY F.A

*

IN LASSEN AND SIERRA COUNTIES AT

VARIOUS LOCATIONS.

IN MODOC COUNTY ABOUT 35 MILES SOUTH

OF NEWELL FROM 1.3 MILES SOUTH OF

LOVENESS ROAD TO 0.2 MILE NORTH OF

BOLES ROAD

Description 

OVERLAY AC TRAVEL-WAY

CHIP SEAL

REPAIR STRUCTURAL SECTION AND

PAVEMENT

REHABILILATE WASTE WATER SYSTEM

PAVEMENT PRESERVATION

AC OVERLAY

Type Of Work

SIERRA NEVADA CONSTRUCTION INC

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

CAL ELECTRO, INC.

SIERRA NEVADA CONSTRUCTION

ROCKY MOUNTAIN CONSTRUCTION,

LLC

Contractor

SPARKS, NV 89431

BURNEY  CA 96013

BURNEY, CA 96013

REDDING  CA 96002

SPARKS  NV 89431

KLAMATH FALLS  OR 97602

COLLINS, RONALD

YOLTON, JOHN

YOLTON, JOHN

YOLTON, JOHN

Resident
Engineer

(530)605-5866

 

(530)864-9033

(530)257-7382

(530)864-9033

 

 $290,000

 $818,818

 $1,485,000

 $1,937,513

 $9,842,007

 $1,312,312

Bid + CCOs

 $290,000

 $0

 $0

 $1,616,481

 $1,089,581

 $0

Comp To  date

 $0

 $0

 $0

 $89,458

 $1,056,233

 $0

This Month

05/05/16

02/13/17

02/10/17

01/08/16

12/14/16

02/17/17

Awarded

07/14/16

02/27/17

05/17/17

02/04/16

01/09/17

03/15/17

Approved

05/11/16

07/20/17

08/24/17

Est Comp

 20%

 0%

 0%

 42%

 20%

 0%

%Time

 100%

 0%

 0%

 83%

 11%

 0%

% Work 

 

 

 

SUSPENDED

 

 

Message

02-2H6104

02-2H4004

02-1H4904

02-4E6904

02-4E4204

02-2H3804

Contract 

  

ACST-P139-(023)E

  

NHPG-000C-(421)E

ACST-000C-(45E)

ACNH-P139-(022)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2055 E. GREG STREET

24339 HIGHWAY 89N

24339 HIGHWAY 89 N.

3710 ELECTRO WAY

2055 E. GREG STREET

4815 TINGLEY LANE #A

1555 E. MAIN ST.

471-800 DIANE DRIVE

471-800 DIANE DRIVE

1555 E. MAIN STREET

QUINCY, CA 95971

SUSANVILLE, CA 96130

SUSANVILLE, CA 96130

QUINCY, CA 95971

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
05/20/17 Statement of Ongoing Contracts as of 06/01/17

02District

02-MOD-139-28.0/34

02-PLU-70-.1/.2

02-PLU-70-1.0/1.3

02-PLU-70-50.6/51.7

02-PLU-70-61.7/63.5

02-PLU-70-/0

Fed Aid

20.20

201130

HA21

20.20

201130

20.20

201130

Pgm Code

IN MODOC COUNTY ABOUT 11 MILES SOUTH

OF NEWELL FROM TIONESTA ROAD TO 3.4

MILES NORTH OF PEREZ OVERHEAD.

IN PLUMAS COUNTY AT AND NEAR HOWELLS

AT VARIOUS LOCATIONS FROM 1.1 MILE

EAST OF ROGERS FLAT ROAD TO 0.9 MILE

W OF TWAIN RDDIR'S EM

IN PLUMAS COUNTY NEAR STORRIE FROM

ELEPHANT BUTTE TUNNEL TO 0.4 MILE

EAST OF ELEPHANT BUTTE TUNNEL.

IN PLUMAS COUNTY NEAR QUINCY FROM 0.6

MILE WEST TO 0.5 MILE EAST OF SPRING

GARDEN BRIDGE OVERHEAD.

IN PLUMAS COUNTY NEAR CROMBERG AT 0.3

MILE EAST OF CAMP LAYMAN ROAD AND AT

0.2 MILE EAST OF PARKER ROAD  DIR'S

EMERGENCY L.B.

IN PLUMAS COUNTY NEAR TOBIN AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF TOBIN UNDERPASS TO 0.7 MILE W. OF

YELLOW CREEK BDIR'S EMERG

Description 

AC OVERLAY

SLIDE REMOVAL

INSTALL LIGHTING

BRIDGE REHABILIATION

REPLACE FAILED CULVERT & REMOVE

SLIDE MATE

REMOVE SLIDE MATERIAL AND DEBRIS

Type Of Work

ROCKY MOUNTAIN CONSTRUCTION

LLC

STIMPEL-WIEBELHAUS

ASSOCIATES,INC,

CONVERSE CONSTRUCTION INC.

M.C.M. CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

Contractor

KLAMATH FALLS  OR 97602

REDDING, CA 96049

REDDING  CA 96002

NORTH HIGHLANDS  CA 95660

BURNEY, CA 96013

REDDING, CA 96049

JOHNSON, RYAN

GRANADOS, ANTHONY

COLLINS, RONALD

JOHNSON, RYAN

Resident
Engineer

 

(530)895-5245

(530)949-1611

 

(530)283-2451

(530)895-5245

 $1,312,312

 $1,485,000

 $465,195

 $10,199,652

 $735,000

 $935,000

Bid + CCOs

 $0

 $0

 $0

 $0

 $112,392

 $287,430

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/10/17

02/07/17

02/03/17

11/16/16

02/09/17

01/10/17

Awarded

02/27/17

03/28/17

02/16/17

12/09/16

03/22/17

03/22/17

Approved

05/09/17

07/25/17

05/01/17

05/05/17

Est Comp

 0%

 0%

 0%

 0%

 0%

 0%

%Time

 0%

 0%

 0%

 0%

 15%

 31%

% Work 

 

 

 

 

 

 

Message

02-2H3404

02-1H7604

02-0H3804

02-2C0904

02-1H7504

02-3H1004

Contract 

  

  

  

ACST-P070-(05E)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4815 TINGLEY LANE #A

P.O. BOX 492335

20553 SUNSET LANE

6413 32ND STREET

24339 HIGHWAY 89 N.

P.O. BOX 492335

2707 NOTRE DAME BLVD

13700 HIGHWAY 36E

1555 E. MAIN ST.

2707 NOTRE DAME BLVD.

CHICO, CA 95928

RED BLUFF, CA 96080

QUINCY, CA 95971

CHICO, CA 95928

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
05/20/17 Statement of Ongoing Contracts as of 06/01/17

02District

02-PLU-70-/.1

02-PLU-89-11.6/24.5

02-PLU-89-19.8/20.8

02-PLU-147-8.9/9.3

02-SHA-5-.1/0

02-SHA-5-1.8/6.5

Fed Aid

20.20

201130

20.20

201130

HA21

Pgm Code

IN PLUMAS COUNTY AT AND NEAR TOBIN AT

VARIOUS LOCATIONS FROM BUTTE COUNTY

LINE TO 1.1 MILE EAST OF RODGERS FLAT

ROAD DIR'S EMERGEN

IN PLUMAS COUNTY NEAR GREENVILLE FROM

0.1 MILE NORTH TO 0.5 MILE NORTH OF

INDIAN FALLS AND AT 0.3 MILE NORTH OF

WOLF CREEK DIR'S E

IN PLUMAS COUNTY AT GREENVILLE FROM

0.1 MILE SOUTH OF SOUTH GREENVILLE

OVERHEAD TO 01. SOUTH OF HILLSIDE

DRIVE

IN PLUMAS COUNTY ABOUT 9 MILES NORTH

OF CANYON DAM FROM 0.1 MILE SOUTH TO

0.4 MILE NORTH OF HAMILTON BRANCH

BRIDGE

IN SHASTA COUNTY ABT 8 MI N OF SHASTA

LAKE CTY AND NEAR LAKEHEAD FRM

TURNTABLE BAY O/C TO 0.1 MI N OF

O'BRIEN SRRA & FRM 0.4 MI S 

IN SHASTA COUNTY IN AND NEAR

ANDERSON AT VARIOUS LOCATIONS FROM

0.1 MILE SOUTH OF NORTH COTTONWOOD

UNDERCROSSING TO 0.2 MILE SOUT

Description 

EMBANKMENT RECONSTRUCTION GROUTED

RSP

SLIP OUT REPAIR

SIDEWALKS AND PAVEMENT

REPLACE BRIDGE

BRIDGE REPLACEMENT/SEISMIC RETROFIT

AC OVERLAY

Type Of Work

BALDWIN CONTRACTING CO., INC.

DBA KNIFE RIVER CONSTRUCTION

R & J JOY, INC. DBA JOY

ENGINEERING

KNIFE RIVER CONSTRUCTION

VIKING CONSTRUCTION COMPANY,

INC.

GOLDEN STATE BRIDGE, INC.

J.F. SHEA CONSTRUCTION, INC.

Contractor

CHICO, CA 95928

PORTOLA, CA 96122

CHICO  CA 95928

RANCHO CORDOVA  CA 95742

BENICIA  CA 945101195

REDDING  CA 96049

JOHNSON, RYAN

COLLINS, RONALD

COLLINS, RON

JOHNSON, RYAN

CHAFFEE, ERIC

Resident
Engineer

(530)895-5245

(530)605-5866

(530)605-5866

(530)895-8245

(530)218-2266

 

 $3,385,000

 $4,685,000

 $5,146,450

 $5,803,751

 $26,047,131

 $1,299,320

Bid + CCOs

 $0

 $2,443,420

 $1,739,259

 $558,531

 $13,247,582

 $0

Comp To  date

 $0

 $0

 $668,784

 $506,801

 $573,409

 $0

This Month

02/11/17

01/08/17

07/11/16

05/10/16

02/03/16

01/08/17

Awarded

04/11/17

03/21/17

07/26/16

06/02/16

02/17/16

02/27/17

Approved

04/11/17

03/01/17

10/06/17

03/29/18

11/06/18

Est Comp

 0%

 0%

 25%

 12%

 38%

 0%

%Time

 0%

 70%

 34%

 10%

 51%

 0%

% Work 

 

 

 

 

 

 

Message

02-1H5304

02-3H0904

02-0E24U4

02-4E6404

02-0E0904

02-2H3604

Contract 

  

  

STP-P089-(118)E

STP-P147-(003)E

NHPI-005 -(   )8

  

  

  

--()

--()

 355-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

  

1764 SKYWAY

1584 WOLF MEADOWS LANE

1764 SKYWAY

11315 SUNRISE GOLD CIR STE A

3701 MALLARD DRIVE

17400 CLEAR CREEK RD

2707 NOTRE DAME BLVD.

1555 E. MAIN ST.

1555 E. MAIN ST.

2707 NOTRE DAME BLVD.

1031 BUTTE STREET

CHICO, CA 95928

QUINCY, CA 95971

QUINCY CA 95971

CHICO CA 95928

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
05/20/17 Statement of Ongoing Contracts as of 06/01/17

02District

02-SHA-5-39.5/40.8

02-SHA-5-54.6/54.6

02-SHA-44-44.9/45.5

02-SHA-89-/21.3

02-SHA-151-/5.5

02-SHA-299-.3/7.1

Fed Aid

HA21

20.20

201130

Pgm Code

IN SHASTA COUNTY NEAR LAKEHEAD FROM

0.3 KM NORTH OF ANTLER SUMMIT

OVERCROSSING TO 0.5 KM NORTH OF

ANTLER UNDERPASS

IN SHASTA COUNTY ABOUT 12 MILES

NORTH OF LAKEHEAD AT 1.3 MILES NORTH

OF GIBSON ROAD OVERCROSSING DIR'S

EMERGENCY L.B.

IN SHASTA COUNTY NEAR VIOLA FROM 1.7

MILES TO 1.1 MILES WEST OF NORTH

BATTLE CREEK RESERVOIR ROAD.

IN SHASTA COUNTY AT AND NEAR HAT

CREEK FROM ROUTE 44 TO 0.4 MILE

SOUTH OF ROUTE 299

IN SHASTA COUNTY IN AND NEAR SHASTA

LAKE FROM SHASTA DAM TO CORAM

UNDERPASS

IN SHASTA COUNTY ABOUT 20 MILES  WEST

OF REDDING FROM 0.3 MILE EAST OF

TRINITY COUNTY LINE TO 0.9 MILES WEST

OF CRYSTAL CREEK ROAD

Description 

BRIDGE REPLACEMENT

REPAIR LANDSLIDE

CURVE IMPROVEMENT

CHIP SEAL

CHIP SEAL

HIGHWAY REALIGNMENT

Type Of Work

TUTOR SALIBA CORPORATION

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

TULLIS, INC.

TELFER PAVEMENT TECHNOLOGIES,

LLC

NORTHWEST PAVING

STEVE MANNING CONSTRUCTION,

INC.

Contractor

SYLMAR CA 91342

REDDING, CA 96049

REDDING  CA 960019604

MCCLELLAN  CA 95652

REDDING  CA 96001

REDDING CA 96049

BADE, TIM

NATHAN, ALEXANDER

ZDENEK, MIKE

MENDOZA, SERGIO

Resident
Engineer

(530)238-2964

(530)604-5102

(530)229-0559

 

 

(530)945-2437

 $131,878,874

 $1,285,000

 $2,207,478

 $1,808,333

 $553,327

 $31,045,286

Bid + CCOs

 $127,215,070

 $80,350

 $1,084,211

 $0

 $0

 $32,120,114

Comp To  date

 $401,121

 $0

 $844,436

 $0

 $0

 $233,472

This Month

09/25/09

07/29/16

10/11/16

02/17/17

01/03/17

12/22/14

Awarded

10/14/09

08/08/16

11/03/16

03/15/17

01/30/17

01/12/15

Approved

05/11/16

08/31/16

08/10/17

12/29/17

Est Comp

 100%

 100%

 29%

 0%

 0%

 73%

%Time

 96%

 6%

 49%

 0%

 0%

 96%

% Work 

OVER RUN

 

 

 

SUSPENDED

 

Message

02-378904

02-2H6704

02-4G4904

02-2H4704

02-2H3704

02-3E4104

Contract 

ACBR-0058-(337)N

  

ACHS-STP0-(405)5

  

  

NHP-P299-(185)E

  00-58 3-(7N)

  

--()

  

  

--()

--()

  

  

  

  

  

SWPPP

  

  

  

  

  

15901 OLDEN STREET

P.O. BOX 492335

16951 CLEAR CREEK WY

4522 PARKER AVE BLDG700 STE35

8115 SECLUDED VALLEY DRIVE

PO BOX 491660

18300 ANTLER SCHOOL

RD, BLDG D

1031 BUTTE STREET

1031 BUTTE ST. STE.

205

1031 BUTTE STREET

LAKEHEAD, CA 96051

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
05/20/17 Statement of Ongoing Contracts as of 06/01/17

02District

02-SHA-299-47.7/47.7

02-SHA-299-/0

02-SHA-910-/0

02-SIS-5-7.2/0

02-SIS-5-10.7/19.5

02-SIS-5-57.8/58.5

Fed Aid

20.20

201130

20.20

201130

Pgm Code

IN SHASTA COUNTY  NEAR INGOT AT 1

MILE  EAST OF OAK RUN ROAD  DIR'S

EMERGENCY L.B.

IN SHASTA COUNTY ABOUT 5 MILES WEST

OF BURNEY AT VARIOUS LOCATIONS FROM

1.3 MILESWEST OF MOOSE CAMP ROAD TO

4.1 MILES EAST DIR'S E

IN SHASTA COUNTY IN ANDERSON AND

REDDING AT VARIOUS LOCATIONS.

IN SISKIYOU COUNTY NEAR DUNSMUIR AT

DUNSMUIR GRADE COMMERCIAL VEHICLE

ENFORCEMENT FACILITY.

IN SISKIYOU COUNTY IN AND NEAR WEED

FROM 0.2 MILE NORTH OF LAKE STREET

OVERCROSSING TO 0.3 MILE SOUTH OF

ROUTE 265.

IN SISKIYOU COUNTY NEAR HORNBROOK

FROM 0.3 MILE SOUTH OF KLAMATH RIVER

ROAD UNDERCROSSING TO 0.5  MILE NORTH

OF KLAMATH RIVER ROAD

Description 

REMOVE SLIDE MATERIAL AND LAY SLOPE

BACK

REPAIR PAVEMENT SECTIONS

CONSTRUCT HUB

IMPROVE TRUCK INSPECTION FACILITY

ROADWAY REHABILITATION

BRIDGE STRENGTHENING AND RAIL

Type Of Work

J. F. SHEA CONSTRUCTION, INC.

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

CAL ELECTRO, INC.

RANDY HILL CONSTRUCTION, INC

J.F. SHEA CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

Contractor

REDDING, CA 96049

REDDING, CA 96049

REDDING  CA 96002

CHICO  CA 95973

REDDING  CA 96049

REDDING  CA 96049

ZDENEK, MICHAEL

ALEXANDER, NATHAN

ALEXANDER, NATHAN

MALLORY, NICOLE

MALLORY, NICOLE

LOADER, MARK

Resident
Engineer

(530)229-0559

(530)604-5102

(530)225-2922

(530)235-9814

(530)235-9814

(530)941-9542

 $1,485,000

 $1,285,000

 $1,007,245

 $6,000,908

 $26,231,496

 $4,488,984

Bid + CCOs

 $916,658

 $0

 $949,453

 $734,604

 $13,801,512

 $781,237

Comp To  date

 $0

 $0

 $0

 $36,243

 $1,345,883

 $159,824

This Month

12/16/16

05/04/17

04/04/16

02/11/16

12/18/15

12/14/16

Awarded

03/22/17

05/31/17

04/25/16

02/25/16

01/07/16

01/11/17

Approved

03/10/17

07/31/17

03/28/17

10/27/17

10/10/17

07/10/18

Est Comp

 100%

 0%

 92%

 48%

 51%

 16%

%Time

 62%

 0%

 95%

 12%

 52%

 18%

% Work 

OVER RUN

 

 

SUSPENDED

 

 

Message

02-3H0104

02-3H5104

02-4G8404

02-2E8004

02-4G8204

02-4F58U4

Contract 

  

  

  

  

STPI-005 -(   )9

ACIM-0059-(76E)

  

  

  

  

 175-  E -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 494519

P.O. BOX 492335

3710 ELECTRO WAY

5237 MALLARD ESTATES ROAD

P.O. BOX 494519

17400 CLEAR CREEK RD

1031 BUTTE STREET

STE. 205, MS 60

1031 BUTTE STREET

1031 BUTTE STREET,

SUITE 205

1625 MOTT ROAD

1625 MOTT ROAD,

2150 EDWARDO STREET

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

MT. SHASTA, CA 96067

MT. SHASTA, CA 96067

REDDING, CA 96002

Accepted

05/22/17

Location
Storm Water
Plan



State of California Department of Transportation Page 6
05/20/17 Statement of Ongoing Contracts as of 06/01/17

02District

02-SIS-5-/0

02-SIS-96-33.0/85.2

02-SIS-96-/.7

02-SIS-161-1.3/2.8

02-SIS-161-9.0/15

02-TEH-5-6.9/16.9

Fed Aid

20.20

201130

20.20

201130

Pgm Code

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS FROM 0.1 MILE NORTH OF MOTT

AVENUE UNDER CROSSING TO 0.4 MILE

NORTH OF ABRAMS LAKE DIR'S E

IN SISKIYOU COUNTY AT AND NEAR HAPPY

CAMP AT VARIOUS LOCATIONS  FROM 0.4

MILE EAST OF CLEAR CREEK BRIDGE TO

1.2 MILES EAST OF WALK

IN SISKIYOU COUNTY NEAR SOMES BAR AT

VARIOUS LOCATIONS FROM HUMBOLT COUNTY

LINETO 2.1 MILE WEST OF KLAMATH RIVER

BRIDGE DIR'S EMER

IN SISKIYOU COUNTY NEAR DORRIS FROM

1.1 MILE EAST TO 2.7 MILES EAST OF

INDIAN TOM LAKE ROAD.

IN SISKIYOU COUNTY ABOUT 6 MILES WEST

OF TULELAKE FROM 2.2 MILES  WEST TO

3.9 MILE EAST OF FUGATE  ROAD.

IN TEHAMA COUNTY AT VARIOUS

LOCATIONS.

Description 

REMOVE & REPLACE DAMAGED ASPHALT

CONCRET

RECONSTRUCT MBGR

CLEAR OF SLIDE DEBRIS, REPAIR SLIP-

OUTS

FULL DEPTH PAVEMENT REHABILATION

COLD IN PLACE RECYCLE

BRIDGE MAINTENANCE

Type Of Work

J.F. SHEA CONSTRUCTION, INC.

HIGHWAY SPECIALTY COMPANY INC

HAYES & SONS, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

J. F. SHEA CONSTRUCTION, INC.

Contractor

REDDING, CA 96049

REDDING CA 96002

HAPPY CAMP, CA 96039

BURNEY  CA 96013

BURNEY  CA 96013

REDDING  CA 96049

STEPPAT, JEFF

MALLORY, NICOLE

STEPPAT, JEFF

GRANADOS, ANTHONY

Resident
Engineer

(530)225-3285

 

(530)605-5871

 

(530)227-7336

(530)949-1611

 $2,485,000

 $233,996

 $1,485,000

 $847,748

 $2,076,995

 $405,451

Bid + CCOs

 $0

 $0

 $243,285

 $0

 $31,359

 $194,635

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/03/17

04/27/17

01/20/17

03/23/17

03/01/16

01/06/16

Awarded

05/15/17

05/18/17

04/28/17

04/12/17

03/17/16

01/26/16

Approved

08/01/17

06/02/17

04/17/17

04/24/17

Est Comp

 0%

 0%

 0%

 0%

 0%

 33%

%Time

 0%

 0%

 16%

 0%

 2%

 48%

% Work 

 

 

 

 

SUSPENDED

 

Message

02-3H4004

02-2H5404

02-3H2604

02-2H1704

02-1H0304

02-0H3604

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P. O. BOX 494519

1700 E CYPRESS AVE

P.O. BOX 258

24339 HWY 89 N.

24339 STATE HWY 89 N

P.O. BOX 494519

1625 MOTT ROAD

1031 BUTTE STREET

1625 MOTT RD.

13700 HWY 36E

MT. SHASTA, CA 96067

REDDING, CA 96001

MT. SHASTA, CA 96067

RED BLUFF, CA 96080

Accepted

05/26/17

Location
Storm Water
Plan



State of California Department of Transportation Page 7
05/20/17 Statement of Ongoing Contracts as of 06/01/17

02District

02-TEH-5-10.5/0

02-TEH-5-28.8/0

02-TEH-36-75.1/78.4

02-TRI-3-15.3/15.4

02-TRI-3-33.0/65

02-TRI-3-49.7/53.7

Fed Aid

20.20

201130

Pgm Code

IN TEHAMA COUNTY NEAR CORNING AT

CORNING SAFETY ROADSIDE REST AREA

IN SHASTA, SISKIYOU AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS.

IN TEHAMA COUNTY NEAR MINERAL FROM

LITTLE GIANT MILL ROAD TO 0.7 MILE

WEST OF DIAMOND ROAD

IN TRINITY COUNTY ABOUT 8 MILES

NORTH OF HAYFORK AT 1.4 MILES NORTH

OF CARR CREEK BRIDGE DIR'S EMERGENCY

L.B.

IN TRINITY COUNTY IN AND NEAR IN

TRINITY COUNTY IN AND NEAR

WEAVERVILLE AT VARIOUS LOCATIONS FROM

0.3 MILE NORTH OF EAST WEAVER CR

IN TRINITY COUNTY ABOUT 20 MILES

NORTH OF WEAVERVILLE FROM DIENER MINE

SIDEHILL VIADUCT TO EAST FORK STUART

FORK CREEK BRIDGE

Description 

REBUILD N/B & S/B FACILITIES AT

UPGRADE GORE SIGNS

CURVE IMPROVEMENT AND INSTALL MBGR

REMOVE SLIDE MATERIAL & RECONSTRUCT

ENBANK

PAVE TURNOUTS

AC OVERLAY

Type Of Work

RANDY HILL CONSTRUCTION, INC

T AND S DVBE, INC.

TULLIS, INC.

KEN'S WATER TENDER, INC.

MERCER FRASER COMPANY

TULLIS, INC.

Contractor

CHICO CA 95973

ANDERSON  CA 96007

REDDING  CA 960019604

COTTONWOOD, CA 96022

EUREKA  CA 95501

REDDING  CA 960029604

GRANADOS, ANTHONY

BENNER, HENRY

GREWAL, MANDHIR

Resident
Engineer

(530)527-8417

 

(530)949-8132

(530)604-5107

 

 

 $5,909,362

 $337,777

 $9,065,556

 $735,000

 $799,080

 $753,739

Bid + CCOs

 $6,297,720

 $0

 $345,856

 $583,578

 $0

 $0

Comp To  date

 $0

 $0

 $29,181

 $0

 $0

 $0

This Month

07/08/15

02/08/17

12/06/16

01/24/17

05/03/17

01/10/17

Awarded

08/19/15

04/06/17

12/28/16

05/05/17

05/30/17

01/30/17

Approved

05/01/17

12/08/17

03/24/17

Est Comp

 54%

 0%

 1%

 0%

 0%

 0%

%Time

 98%

 0%

 4%

 79%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

02-0E3604

02-0H7804

02-4G03U4

02-3H3004

02-2H5104

02-2H3504

Contract 

HSI-PIG -(05 )8

  

ACHS-STP0-(610)2

  

  

  

4E--()

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

5237 MALLARD ESTATES ROAD

4965 S. BARNEY ROAD

16951 CLEAR CREEK ROAD

P.O. BOX 606

77 WEST SECOND STREET

8585 COMMERCIAL WAY

13700 HIGHWAY 36E

13700 HWY 36E

1031 BUTTE STREET

RED BLUFF, CA 96080

RED BLUFF, CA 96080

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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05/20/17 Statement of Ongoing Contracts as of 06/01/17

02District

02-TRI-36-1.6/24

02-TRI-36-3.5/9.2

02-TRI-36-9.2/15.8

02-TRI-36-14.1/14.6

02-TRI-299-12.3/12.9

02-TRI-299-12.3/12.9

Fed Aid

20.20

201130

20.20

201130

HB1

20.20

201130

Pgm Code

IN TRINITY COUNTY NEAR MAD RIVER AT

0.3 MILE EAST OF MAD RIVER ROCK ROAD

AND AT 0.7 MILE WEST OF TRINITY PINES

ROAD DIR'S EMERGENC

IN TRINITY COUNTY NEAR MAD RIVER FROM

0.1 MILE EAST OF MAD RIVER  ROAD TO

0.1 MILE WEST OF SOUTH FORK MOUNTAIN

ROAD.

IN TRINITY COUNTY NEAR FOREST GLEN

FROM 0.2 MILE WEST OF SOUTH FORK

MOUNTAIN ROAD TO 0.9 MILE WEST OF

GLEN CREEK ROAD.

IN TRINITY COUNTY  ON SR 36 AT POST

MILE 14.1 TO 14.60  DIR'S EMERGENCY

LB

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 1.4 MILES TO 0.9 MILE WEST OF

MILL CREEK ROAD.

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 1.4 MILES TO 0.9 MILE WEST OF

MILL CREEK ROAD  DIR'S EMERGENCY F.A.

Description 

CONSTRUCT TIE -BACK WALL, INSTALL

ROCK

COLD IN PLACE RECYCLE

AC OVERLAY

REPLACE/REPAIR 2 CULVERTS/DRAINAGE

INLETS

CURVE IMPROVEMENT

REMOVE LOOSE SOIL FROM FAILED SLOPE

Type Of Work

KEN'S WATER TENDER, INC.

TULLIS, INC.

J.F. SHEA CONSTRUCTION, INC.

J. F. SHEA CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

Contractor

COTTONWOOD, CA 96022

REDDING  CA 96001

REDDING  CA 96049

REDDING, CA  96001

REDDING CA 96049

REDDING, CA 96049

ZDENEK, MICHAEL

ANWAR, TOFAEL

ANWAR, TOFAEL

CROSBY, TIM

CROSBY, TIM

Resident
Engineer

(530)356-7818

 

(530)605-5862

(530)225-3172

(530)320-6460

(530)949-2984

 $3,085,000

 $3,310,836

 $2,263,615

 $985,000

 $5,405,324

 $7,435,000

Bid + CCOs

 $0

 $0

 $1,783,433

 $0

 $5,585,158

 $3,831,174

Comp To  date

 $0

 $0

 $9,955

 $0

 $0

 $9,105

This Month

05/04/17

02/27/17

04/13/16

03/08/17

09/24/14

01/15/16

Awarded

05/31/17

03/13/17

05/02/16

05/15/17

10/08/14

05/05/16

Approved

08/12/17

05/26/17

01/23/17

08/30/17

Est Comp

 0%

 0%

 91%

 0%

 88%

 83%

%Time

 0%

 0%

 73%

 0%

 91%

 52%

% Work 

 

 

SUSPENDED

 

SUSPENDED

 

Message

02-3H4404

02-2H4804

02-1H0204

02-3H3504

02-3E7904

02-2H4504

Contract 

  

  

  

  

HSNH-P299-(182)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 606

16951 CLEAR CREEK RD

17400 CLEAR CREEK ROAD

17400 CLEAR CREEK ROAD

P. O. BOX 494519

P.O. BOX 494519

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

10960 WEST RIVER ST.

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 9
05/20/17 Statement of Ongoing Contracts as of 06/01/17

02District

02-TRI-299-20.2/20.7

02-TRI-299-23.3/23.3

02-TRI-299-23.3/0

02-TRI-299-36.9/53.5

02-TRI-299-39.2/39.2

02-TRI-999-/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN TRINITY COUNTY NEAR DEL LOMA  FROM

0.7 MILE TO 0.2 MILE WEST OF HAYDEN

FLAT CAMPGROUND

IN TRINITY COUNTY  NEAR DEL LOMA AT

BIG FRENCH CREEK ROAD DIR'S EMERGENCY

L.B.

IN TRINITY COUNTY  NEAR DEL LOMA AT

BIG FRENCH CREEK ROAD DIR'S EMERGENCY

L.B.

IN TRINITY COUNTY AT AND NEAR

JUNCTION CITY AND WEAVERVILLE FROM

NORTH FORK TRINITY RIVER BRIDGE TO

0.1 MILE EAST OF INDUSTRIAL PA

IN TRINITY COUNTY NEAR  JUNCTION CITY

AT 1 MILE  WEST OF VALDOR DRIVE

DIR'S EMERGENCY L.B.

IN TRINITY COUNTY AT VARIOUS

LOCATIONS.

Description 

IMPROVE TRUCK CLEARANCE.

REMOVE ROCKS AND SOIL FROM ROADWAY

CREATE CATCHMENT AREA NEAR HIGHWAY

CONSTRU

HMA PAVING, ADA RAMPS, POLY CONCRTE

CONSTRUCT SOLDIER PILE TIE BACK WALL

TO RE

BRIDGE MAINTENANCE

Type Of Work

J.F. SHEA CONSTRUCTION, INC.

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

STEVE MANNING CONSTRUCTION INC

MERCER-FRASER COMPANY

J.F. SHEA CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

Contractor

REDDING  CA 96049

REDDING, CA 96049

REDDING, CA 96049

EUREKA CA 95502

REDDING, CA 96049

REDDING CA 96049

ANWAR, TOFAEL

ANWAR, TOFAEL

GREWAL, MANDHIR

GREWAL, MANDHIR

Resident
Engineer

 

(530)605-5862

(530)605-5862

(530)229-0542

(530)604-5107

 

 $959,361

 $2,460,000

 $28,075,000

 $10,045,572

 $1,735,000

 $296,497

Bid + CCOs

 $0

 $1,091,616

 $18,001,624

 $6,386,552

 $0

 $0

Comp To  date

 $0

 $0

 $5,055,356

 $173,717

 $0

 $0

This Month

04/21/17

01/28/16

06/30/16

06/25/15

03/30/17

05/01/17

Awarded

05/18/17

04/18/16

07/14/16

07/16/15

04/27/17

05/23/17

Approved

07/11/16

09/30/17

06/27/17

Est Comp

 0%

 100%

 100%

 78%

 0%

 0%

%Time

 0%

 44%

 64%

 61%

 0%

 0%

% Work 

 

OVER RUN

OVER RUN

SUSPENDED

 

 

Message

02-0H3304

02-2H0904

02-2H7404

02-3E7714

02-3H3804

02-1H8904

Contract 

  

  

  

STP-P299-(189)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

17400 CLEAR CREEK ROAD

P.O. BOX 492335

P.O. BOX 491660

P.O. BOX 1006

P. O. BOX 494519

17400 CLEAR CREEK ROAD

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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05/20/17 Statement of Ongoing Contracts as of 06/01/17

02District

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Fed Aid

20.20

201130

20.20

201130

Pgm Code

IN SHASTA, SISKIYOU AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS.

IN SISKIYOU AND TRINITY COUNTIES ON

ROUTE 3 FROM 1.3 MILES SOUTH OF

PATTERSON CREEK TO KIDDER CREEK AND

FROM 0.6 MILE SOUTH OF TA

IN LASSEN AND MODOC COUNTIES ON

ROUTE 395 FROM 1.7 MILES SOUTH OF

FILLMAN ROAD TO 0.4 MILE SOUTH OF ASH

VALLEY ROAD AND FROM COUN

IN TEHAMA, BUTTE  AND PLUMAS COUNTIES

 AT VARIOUS LOCATIONS  DIR'S

EMERGENCY L.B.

IN TEHAMA AND PLUMAS COUNTIES FROM

MILL CREEK OVERFLOW BRIDGE TO 2.2

MILES WEST OF ROUTE 89.

IN SHASTA, SISKIYOU, AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS  DIR'S

EMERGENCY L.B.

Description 

INSTALL OVERHEAD/ROADSIDE SIGNS

CHIP SEAL

CHIP SEAL

REPLACE ASPHALT CONCRETE SURFACING

CHIP SEAL/AC OVERLAY

INSTALL WELLS, PUMPS, FILTERS

Type Of Work

CORAL CONSTRUCTION COMPANY

AMERICAN PAVEMENT SYSTEMS,

INC.

AMERICAN PAVEMENT SYSTEMS,

INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

TULLIS, INC.

CAL ELECTRO, INC.

Contractor

WILSONVILLE  OR 97070

MODESTO  CA 95354

MODESTO  CA 95354

BURNEY, CA 96013

REDDING  CA 960019604

REDDING, CA 96002

ALEXANDER, NATHAN

GREWAL, MANDHIR

GRANADOS, ANTHONY

BAILEY, JOHN

Resident
Engineer

(530)225-2922

 

(530)229-0542

(530)949-1611

 

(530)235-9806

 $1,793,354

 $1,051,220

 $2,589,587

 $1,585,000

 $1,700,243

 $735,000

Bid + CCOs

 $1,318,550

 $0

 $53,000

 $583,659

 $0

 $471,093

Comp To  date

 $0

 $0

 $53,000

 $583,659

 $0

 $0

This Month

02/05/16

01/12/17

02/03/17

02/10/17

02/17/17

09/22/14

Awarded

02/25/16

02/21/17

02/27/17

05/11/17

03/15/17

11/06/14

Approved

01/31/17

07/11/17

06/15/17

10/28/16

Est Comp

 74%

 0%

 13%

 100%

 0%

 100%

%Time

 67%

 0%

 2%

 37%

 0%

 64%

% Work 

 

 

 

OVER RUN

 

OVER RUN

Message

02-0H2104

02-2H3204

02-2H3304

02-1H8004

02-2H3904

02-0H5204

Contract 

HSST-PG  -(   )0

ACST-P003-(34E)

ACNH-P395-(263)E

  

ACST-P036-(103)E

  

C417-  E -()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 347

1012 11TH STREET STE. 1000

1012 11TH STREET SUITE 1000

24339 HIGHWAY 89 N

16951 CLEAR CREEK RD

3710 ELECTRO WAY

1031 BUTTE STREET,

STE. 205

1031 BUTTE STREET

13700 HIGHWAY 36 EAST

1625 MOTT ROAD

REDDING, CA 96001

REDDING, CA 96001

RED BLUFF, CA 96080

MT. SHASTA, CA 96067

Accepted

Location
Storm Water
Plan
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05/20/17 Statement of Ongoing Contracts as of 06/01/17

02District

 $13,160,637 $248,054,194 $396,061,705

02-VAR--/0

02-VAR--/0

02-VAR--/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

SHASTA AND  TRINITY COUNTIES  AT

VARIOUS LOCATIONS  DIR'S EMERGENCY

F.A.

IN LASSEN AND  PLUMAS COUNTIES AT

VARIOUS LOCATIONS  DIR'S EMERGENCY

L.B.

IN SHASTA AND SISKIYOU  COUNTIES AT

VARIOUS LOCATIONS  DIR'S EMERGENCY LB

Description 

ADDITION TO PLANNED WORK, PLACE RSP

PM 2.1

RECONSTRUCT SHOULDER, EMBANKMENTS &

ROCK

REPLACE FAILED CULVERT,RECONSTRUCT

STRUCTU

Type Of Work

TULLIS, INC.

TULLIS, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

Contractor

REDDING, CA 96049

REDDING, CA 96049

BURNEY, CA  96013

MENDOZA, SERGIO

COLLINS, RONALD

ALEXANDER, NATHAN

Resident
Engineer

(530)945-2437

(530)605-5866

(530)225-2922

 $2,985,000

 $4,485,000

 $1,485,000

Bid + CCOs

 $1,331,000

 $653,014

 $200,000

Comp To  date

 $1,331,000

 $0

 $0

This Month

02/10/17

02/24/17

02/14/17

Awarded

04/18/17

04/13/17

05/03/17

Approved

06/28/17

07/01/17

09/30/17

Est Comp

 100%

 0%

 100%

%Time

 45%

 26%

 13%

% Work 

OVER RUN

 

OVER RUN

Message

02-1H8504

02-3H3304

02-1H8304

Contract 

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

P.O. BOX 493416

P.O. BOX 493416

24339 HIGHWAY 89N

1031 BUTTE STREET

1555 E. MAIN ST.

1031 BUTTE STREET,

SUITE 205

REDDING, CA 96001

QUINCY, CA 95971

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



02-2H6104

02-2H4004

02-1H4904

02-4E6904

02-4E4204

02-2H3404

02-2H3804

02-1H7604

02-0H3804

02-2C0904

02-1H7504

02-3H1004

02-1H5304

02-3H0904

02-0E24U4

02-4E6404

02-0E0904

02-2H3604

02-2H6704

02-378904

02-4G4904

02-2H4704

Contract

02-LAS-70-/3.8

02-LAS-139-10.0/20

02-LAS-395-15.1/15.9

02-LAS-395-49.6/0

02-LAS-395-/5.6

02-MOD-139-28.0/34

02-MOD-139-6.0/10.7

02-PLU-70-.1/.2

02-PLU-70-1.0/1.3

02-PLU-70-50.6/51.7

02-PLU-70-61.7/63.5

02-PLU-70-/0

02-PLU-70-/.1

02-PLU-89-11.6/24.5

02-PLU-89-19.8/20.8

02-PLU-147-8.9/9.3

02-SHA-5-.1/0

02-SHA-5-1.8/6.5

02-SHA-5-54.6/54.6

02-SHA-5-39.5/40.8

02-SHA-44-44.9/45.5

02-SHA-89-/21.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



02-2H3704

02-3E4104

02-3H0104

02-3H5104

02-4G8404

02-2E8004

02-4G8204

02-4F58U4

02-3H4004

02-2H5404

02-3H2604

02-2H1704

02-1H0304

02-0H3604

02-0E3604

02-0H7804

02-4G03U4

02-3H3004

02-2H5104

02-2H3504

02-3H4404

02-3H3504

Contract

02-SHA-151-/5.5

02-SHA-299-.3/7.1

02-SHA-299-47.7/47.7

02-SHA-299-/0

02-SHA-910-/0

02-SIS-5-7.2/0

02-SIS-5-10.7/19.5

02-SIS-5-57.8/58.5

02-SIS-5-/0

02-SIS-96-33.0/85.2

02-SIS-96-/.7

02-SIS-161-1.3/2.8

02-SIS-161-9.0/15

02-TEH-5-6.9/16.9

02-TEH-5-10.5/0

02-TEH-5-28.8/0

02-TEH-36-75.1/78.4

02-TRI-3-15.3/15.4

02-TRI-3-33.0/65

02-TRI-3-49.7/53.7

02-TRI-36-1.6/24

02-TRI-36-14.1/14.6

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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02-2H4804

02-1H0204

02-2H4504

02-3E7904

02-0H3304

02-2H0904

02-2H7404

02-3E7714

02-3H3804

02-1H8904

02-0H2104

02-2H3204

02-2H3304

02-1H8004

02-2H3904

02-0H5204

02-1H8504

02-3H3304

02-1H8304

Contract

02-TRI-36-3.5/9.2

02-TRI-36-9.2/15.8

02-TRI-299-12.3/12.9

02-TRI-299-12.3/12.9

02-TRI-299-20.2/20.7

02-TRI-299-23.3/23.3

02-TRI-299-23.3/0

02-TRI-299-36.9/53.5

02-TRI-299-39.2/39.2

02-TRI-999-/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

Page
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Statement of Ongoing Contracts - Federal Aid



District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

02District

 $396,061,705  $248,054,194

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $4,488,984

 $3,901,899

 $44,607,713

 $101,541,734

 $241,521,374

 Bid + CCO

 $781,237

 $53,000

 $9,773,923

 $34,813,778

 $202,632,255

 Work Comp

District Total:

Work completed this Period:

-I-

-F-

-S-

-SH-


	02

